

OFA IWG Meeting – 1/27/2015

First	Last	Company	12/02/14	12/16/14	01/13/15	01/27/15
Martin	Schlining	DataDirect Networks			X	X
Dean	Cimoli	Emulex	X	X	X	X
Pradeep	Satyanarayana	IBM	X	X	X	X
Harry	Cropper	Intel	X	X	X	X
Jess	Robel	Intel	X	X	X	X
Jim	Ryan	Intel				X
Rupert	Dance	Software Forge	X	X	X	X
Glenn	Martin	UNH-IOL	X	X		X
Bob	Noseworthy	UNH-IOL	X			
Stefan	Oesterreich	UNH-IOL		X		
Chuck	Valenza	UNH-IOL			X	
Dave	Wyman	UNH-IOL	X	X	X	X

Agenda

- **Meeting Minutes from 1/13/2015**
 - <https://ofa.causewaynow.com/wg/OFLIG/document/297>
- **Interop and Plugfest Events**
 - **April 2015**
 - IBTA PF27 04/13 → 04/24/2015
 - OFA Interop Debug Event 04/20 → 04/24/2015
 - **October 2015** **Confirmed**
 - IBTA PF28 10/12 → 10/23/2015
 - OFA Interop Debug Event 10/19 → 10/23/2015
- **OFA EWG Status**
 - OFED 3.12-1 – GA released on 1/22/2015
 - <https://www.openfabrics.org/downloads/OFED/ofed-3.12-1/OFED-3.12-1.tgz>
 - Resolution of Bug [2515](#)
 - OFED 3.18 Daily Build – latest is 1/18/2015
 - <https://www.openfabrics.org/downloads/OFED/ofed-3.18-daily/OFED-3.18-20150118-0545.tgz>
- **OFA Interop Logo Event starts Monday 1/26/2015**
 - OFED 3.12-1 GA for iWARP and IB
 - OFED 3.18 is the primary for RoCE
 - Frozen software, firmware and hardware.
- **Bug Status**
 - OFED bug status as of 1/19/2015
 - <https://ofa.causewaynow.com/wg/OFLIG/documentRevision/download/416>
- **OFED Packages for both 3.12-1 and 3.18 – as of 1/12/2015**
 - <https://ofa.causewaynow.com/wg/OFLIG/documentRevision/download/411>
- **Opens**

Start of Meeting

OFED 3.12-1 Status

- 1) GA released on 1/22/2015 and is being used in Logo GA testing for IB and iWARP

OFED 3.18

- 1) OFED-3.18-20150118-0545.tgz is being used for RoCE testing
- 2) Supported OSs
 - a) RHEL 7.0 – supported for all packages
 - b) RHEL 6.5 and 6.6 – still waiting for some backports
 - c) SLES 12 - supported for all packages
 - d) SLES 11 SP3 - SRP iSER and Mellanox core
- 3) Backport Status - RHEL 6.5 and 6.6
 - a) **Chelsio**: Pull in critical bug fixes upstream
 - b) **Emulex**: Needs to add support for 6.5 and 6.5
 - c) **Intel**: needs to add support for QIB and Xeon Phi
 - d) **Mellanox**: Needs to pull in critical fixes since 3.18
- 4) Backport Status – SLES 11 SP3
 - a) Emulex: uncertain
 - b) **Intel**: needs to add support for QIB and Xeon Phi

October 2015 – Interop Debug events dates

- 1) Dave says that UNH-IOL is all set with the dates and has reserved the space.
- 2) All other vendors confirmed that the dates are good for both April and October 2015

Logo GA testing status

- 1) Rupert verified that the IWARP Port Mapper seems to install well with the current OFED 3.18. There is a dependency on **libnl** but the OFED installer warns you if it is not on your system.

OFED 3.18 – Dave Wyman update

- 1) They are still working on a few issues but most things are working well
 - a) NFSRDMA timeout in one direction.
 - b) Small RDMA Reads OK – large are broken.
- 2) We decided we should wait on RoCE testing and let the developers and vendors work out the last remaining issues. We should do iWARP and IB testing first.
- 3) NFSoRDMA issues have been there for a long time. This is Beta so do GA testing first
- 4) Dean
 - a) 3.18 things are going well. They are making progress resolving the final issues even though it might be a little slower than they would like. They will work hard for the next 2 weeks to wrap things up.

OFED 3.12-1 IB

- 1) Testing has gone very well. Here are the things that they have done:
 - a) Open MPI – parts a and b
 - b) Fabric Init
 - c) IPoIB – parts B & C in datagram and connected modes
 - i) Part A is the ping test with all sizes and all nodes.
 - d) RMDA Basic
 - e) SRP

- i) This is a test that is difficult because the machines make it loud & hot. They have not completed all of the testing.
- ii) Marty is good and has tested OFED 3.12-1 GA.
- 2) Overall they have not come up with any issues with the GA other than those noted in Bug [2515](#)
- 3) Jess
 - a) Some members have used OFED 3.12-1 and had no problem
- 4) Dean
 - a) 3.12-1 GA just started testing on Monday

iWARP

- 1) Testing has gone very well and there are no issues to report
- 2) Harry
 - a) The Intel iWARP team has not done any testing yet

Action Requests (ARs)

Emulex – Dean

1/13/2015

- 1) Follow up on Intel Bug [2518](#) – it is still broken on Emulex devices

IBM – Pradeep

1/13/2015

- 1) Please push NFSRDMA to get a solution in the OFED 3.18 code and then ask UNH-IOL to verify.

10/7/2014

- 1) Rupert asked Pradeep to review the status of Bug on [2507](#) which involves NFSRDMA - Kernel Panic while parallel mount/unmount test.

Intel – Jess

1/13/2015

- 2) Follow up on Intel Bug [2518](#) – done and this bug is now resolved

Software Forge – Rupert Dance

9/9/2014

- 1) Logo Program updates: some of the tests in the IB section say IPoIB Datagram mode only – why is that? – reviewed. Bob says to remove it – done by Rupert 1/26/2015

UNH-IOL

12/2/2014

- 1) Test OFED 3.18 and see if it has resolved the NFSRDMA issues – waiting for NFSoRDMA fixes in 3.18

9/23/2014

- 1) Test –R option to perfect and submit suggested updates for test plan – Glenn will do –R and -z
- 2) Provide color key for Test Results Key – trivial may wait until after Plugfest

8/26/2014

- 1) iSER updates due by next meeting – no progress as of 10/7/2014 – Bob will follow up and Dr Russell will help out. Need to emulate a link partner. Bob asks vendors to get active that have target interest.