OFI WG Weekly telecom – 12/16/2014
Agenda:
· Release Readiness?  Sean Hefty
 
Future Agenda Topics:
· Detailed inventory of the current state of the generic sockets provider
· End-to-end flow control – someone volunteered to try to capture a table of possible options
· Credit discussion – we discussed this two weeks running – conclusion?
· Release process – this discussion produced several ARs:
· Investigate using github to publish man pages
· Look into applying mechanisms used by OpenMPI to our release process
· Interfaces and structures for reporting topology data

OFIWG Download Site:  www.openfabrics.org/downloads/OFIWG
Link to WebEx Recording: Play recording
[bookmark: _GoBack]
Release Readiness – see Sean’s slides
- generated a list of requirements for release at the f-2-f meeting.
- major gap today is in unit test to validate APIs (~12 basic test programs available)
- looking at four providers today:
	- USNIC, sockets, verbs, PSM
	- not all providers support all capabilities, meaning that a given provider may not have a full implementation.  It is by design that any given provider decides what capabilities to support.
- Open issues: 40-50 issues on github, the following are the keys prior to release:
	- finish sockets provider – does not yet run with MPI.
	- verbs provider support for fi_*_attr – some updates needed.
	- flow control mechanisms still being discussed in OFI WG.  So far looks like minor changes, but may impact provider implementations.
	- environment variable support – environment variables are a ‘hidden’ API, possibly defer to post 1.0?
	- shared memory provider impacts on the API.  no implementation exists today.
	- EQ enhancements (includes 3 sub-issues)
	- CQ clarification – completion ordering not defined, RMA events at target side.
- “release” means a tarball is available with the necessary packages.
- The decided 3 month release process is:
	1. alpha phase during month one
	2. RC phase during months two and three
	3. Release occurs at the end of month three.
- Therefore, we will enter the three month process on January 1, 2015 with Release 1.0 on 3/31/15.
- There will be a difference between the first release and subsequent releases
- Where to put the nightly tarballs?  Not necessarily an appropriate use of github.  Use the OFI WG downloads area on the OFA site.
- People should do daily builds based on the nightly tarball.
- Proposal – keep nightly tarballs on the OFA webserver (flatbed).
AR: Paul to work with Jeff to define a spot on the downloads server.
AR: Paul to add Jeff to OFIWG group on the server.
AR: Paul to reorganize/rationalize the OFIWG downloads site

C&I – Jim Ryan
- looked at the MPI Forum pages and found them helpful.
- volunteers to work with Jeff to look at adopting the best parts of the MPI Forum pages.
- MPI Forum pages could point the way toward finessing the question of standards w.r.t. OFA.
AR: Jim and Jeff to investigate further.

Send Credits Discussion – Reese Faucette
- has anybody looked at the proposal?
	- yes.
- current attributes are sufficient, need only to add two new calls to endpoints.
AR: Reese – create a few illustrative test cases.

Agenda for next meeting:
- Credits proposal (see Reese Faucette’s email dated 12/8/14 titled “credits proposal”)
- continue flow control discussion if needed 

Meetings on 12/23 and 12/30 are cancelled.

Next regular telecom
Next meeting: Tuesday, 1/6/15
9am-10am Pacific daylight time
